

November 19, 2019

Via E-filing

The Honorable Kimberly D. Bose, Secretary
FEDERAL ENERGY REGULATORY COMMISSION
888 First Street, N.E.
Washington, DC 20426

**Re: GreenGenStorage's Mokelumne Pumped Storage Project,
FERC No. 14796 Six-Month Progress Report No. 4**

Dear Secretary Bose:

Pursuant to Article 4 of the above-referenced Preliminary Permit,¹ GreenGenStorage ("GreenGen") hereby submits its fourth Six-Month Progress Report to the Federal Energy Regulatory Commission ("FERC" or "Commission").

ACTIVITIES DURING THE LAST SIX MONTHS

In this fourth progress report, GreenGen provides updates to the Commission and stakeholders on GreenGen's stakeholder outreach efforts and engineering studies.

Stakeholder Outreach

GreenGen conducted a fourth round of agency and stakeholder outreach between April, 2019 and November, 2019. On June 6th, GreenGen contacted the regional Native American Tribes that may have an interest in the project again by email providing project update information and an invitation to reach out to the project team.

GreenGen also reached out to the following state and federal elected officials during September and October, 2019: CA Senator Andreas Borgeas, CA Assemblymember Frank Bigelow, Congressman Tom McClintock, Senator Kamala Harris, and Senator Dianne Feinstein.

Engineering Pre-feasibility and Alternatives Studies

During the last six months the team has worked primarily on evaluating alternative project configurations with input from stakeholders. The following Pre-feasibility and Alternatives reports were completed on 10/31/19:

- 1 - A Project Water Storage Alternatives
- 1 - B Hydraulic System Study
- 1 - C Preliminary Geological Studies
- 1 - D Hydrological Study

¹ *GreenGenStorage, LLC*, 161 FERC ¶ 61,283 (2017).


- 1 - E Access Roads Study
- 1 - F Economic Analysis
- 2. Transmission Interconnection Planning

FUTURE ACTIVITIES

GreenGen is anticipating incorporating the results of the above listed pre-feasibility and alternatives studies into the Pre-Application document and planning a stakeholder open house in the project area during the next six months, in addition to continuing to investigate options for securing water rights so that there will be adequate water for the project. GreenGen will also continue to maintain steady progress towards completion of subsequent regulatory filings before expiration of the Permit.

If FERC staff has any questions regarding the information in this Six-Month Progress Report, please do not hesitate to contact Jennifer Rouda, via e-mail at Jen@greengenstorage.com.

Very Truly Yours,

A handwritten signature in black ink, appearing to read 'Jennifer Rouda', with a long horizontal line extending to the right.

Jennifer Rouda
GreenGenStorage